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ATTENTION: Ms. Linda Jacobson

Dear Ms. Jacobson,

Paul V. Rosasco/FTL

Attachment

Distribution:

Colleen Brisnehan - CDPHE
Judy Koyama - East West Specialty Sauces
Richard Right - Katzson Brothers, Inc.
Elizabeth Temkin - Davis Graham & Stubbs, LLP

SUBJECT: Quarterly Status Report-Third Quarter 2018
Katzson Brothers, Inc. 960 Vallejo St., Denver, CO

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, Inc.

U.S. Environmental Protection Agency
Region VIII
1595 Wynkoop Street
Denver, Colorado 80202-1129
Mail Code: 8EPR-SR

25923 Gateway Drive
Golden, CO 80401

Office of Enforcement
Compliance & Environmental Justice

Telephone (303) 808-7227

On behalf of Katzson Brothers, Inc. (Katzson), Engineering Management Support Inc. 
(EMSI) submits the attached status report for the third quarter of 2018 as required by 
paragraph XI of the Administrative Order on Consent, Docket No. RCRA-08-2007-000I. 
If you have any questions or desire additional information related to this status report or 
any other aspect of the project, please do not hesitate to contact me.
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1. Actions, Progress and Status of Projects Undertaken Pursuant to the Order

The following is a summary of the activities, progress to date, and the status of the 
various investigations required pursuant to the RFI Work Plan:

Quarterly Status Report
Third Quarter 2018

Katzson Brothers 960 Vallejo St. Facility

This Quarterly Status Report (QSR) has been prepared by Engineering Management 
Support Inc. (EMS1) on behalf of Katzson Brothers, Inc. (Katzson) for the Resource 
Conservation and Recovery Act (RCRA) Facility Investigation (RFI) at Katzson’s 960 
Vallejo St, Denver, Colorado facility, as required by paragraph XI. A. of the
Administrative Order on Consent, Docket No. RCRA-08-2007-0001 (the Order) and 
Section 6 of the RFI Work Plan. This quarterly status report covers the period from April 
through June 2018.

RFI Task 1.1 - Drilling, Soil Sampling and Monitoring Well Installation 
• This task was completed during the fourth quarter of 2006.

Groundwater sampling activities for site characterization required by the RFI 
Work Plan were completed during the third quarter of 2007.
Additional groundwater samples were collected and submitted for laboratory 
analyses in May and June 2009 prior to performance of the Phase IISCO 
pilot-test.
Additional groundwater samples were collected in April 2010 and March
2011 in conjunction with the post-Phase I ISCO groundwater monitoring 
activities.
Groundwater samples were collected from the Phase II ISCO injection and 
monitoring points in September 2011 prior to performance of the Phase 11 
ISCO injection.

This task was completed during the first quarter of 2008.
Additional groundwater level measurements have been collected in 
conjunction with various groundwater monitoring events listed below.
Additional water level measurements were collected on November 13, 2013 
from groundwater monitoring wells and ISCO injection and monitoring points 
located on the Katzson (960 Vallejo St) and East-West Specialty Sauces, Inc. 
(East-West) [950 Vallejo St] properties.

RFI Task 1.2 - Groundwater Level Measurements

RFI Task 1.3 - Groundwater Quality Sampling and Analysis
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RFI Task 2.2 - Northern Property Boundary
• A Phase I ISCO pilot test was conducted in August 2009. Extensive 

monitoring for both the presence of oxidant and groundwater quality was 
performed subsequent to the test, including post-lSCO groundwater 
monitoring performed in March 2011.

Groundwater samples were collected from the Phase II ISCO injection and 
monitoring points, the Phase I injection and monitoring points, and the site 
groundwater monitoring wells in July 2012 as part of the post-Phase II ISCO 
pilot test groundwater monitoring event.
Groundwater samples were collected from selected Phase II ISCO injection 
and monitoring points in January 2013.
A groundwater sample was collected from new monitoring well MW-10 on 
August 1,2013.
As part of the Railroad Scale Pit Vault Corrective Action, baseline (prior to 
treatment by In-Situ Chemical Reduction [ISCR]) groundwater samples were 
collected on October 18 and 24, 2015 from groundwater monitoring wells 
MW-6 and MW-10 and injection wells 21-1, 21-4, 61-1, 61-2, 61-3, 61-4, 61-5, 
61-7, 61-8, 61-9 and 61-10 (Note: injection point 61-6 was dry).
Groundwater samples were collected post-ISCR on May 3-4, 2016 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC). Injection point 61-5 was not sampled 
because it is located under the impermeable membrane cover and an access 
port has yet to be constructed. Also, there was insufficient water in 2M-1 and 
61-6 to collect samples for all parameters.
Groundwater samples were collected post-ISCR on September 29, 2016 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC). Injection point 61-8 was not sampled 
because it was dry. Also, there was insufficient water in 2M-1,61-1, 61-3, 61- 
6, 61-7, and 61-10 to collect samples for all parameters.
Groundwater samples were collected post-ISCR on March 17, 2017 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC). Injection point 61-3 and 61-8 were not 
sampled because they produced insufficient water for collection of samples. 
Groundwater samples were collected post-ISCR on November 13, 2017 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC); however, insufficient water was 
produced from some of the injection points to allow for completion of all of 
the analyses. Furthermore, injection point 61-6 and 61-8 were not sampled 
because they produced insufficient water for collection of samples.

RFI Task 2.1 - Sewer Line Characterization
• This task was completed during the second quarter of 2008.
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RFI Task 3.0 - Indoor Air Monitoring

RCRA Facility Investigation (RFI) Report
• The final RFI report was prepared and submitted to EPA and CDPHE on 

August 10, 201 I.
• EPA approved the RFI report on August 25, 2011.

Public Participation Plan
• Contact information and a fact sheet have been sent to adjacent property 

owners. Interviews have been conducted with some of the adjacent property 
owners and with the City and County of Denver.
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The indoor air and sub-slab sampling activities were completed and the data 
were reported in the first quarter of 2007.
A new heating, ventilation, and air conditioning (HVAC) was installed in July 
2012 to increase the air-exchange rate within the office areas of the Katzson 
building. Additional indoor air sampling was conducted over a 24-hour 
period on August 25-26, 2012.
Indoor air sampling was conducted at the East-West facility in January 2013. 
Active sub-slab depressurization systems (ASSDSs) were installed in July and 
crack sealing was performed in July and August 2013 at the East-West facility 
in accordance with the June 5, 2013 Work Plan for Additional Work at the 
Katzson facility.
Vacuum performance measurements for the ASSDSs were collected on 
November 17, 2013.
Indoor air sampling was conducted at the East-West facility in December 
2013.
Additional indoor air sampling was conducted at the East-West facility in 
March 2014.
Indoor air sampling was conducted within the offices of the Katzson building 
over a 24-hour period on March 12-13,2016.
Additional indoor air sampling was conducted at the East-West facility on 
March 15-16, 2017.
Indoor air sampling was conducted at the offsite property to the north.

• A Phase II ISCO pilot test was conducted in October 2011. Pre-Phase II
I SCO test groundwater monitoring was conducted in September 2011. Post
Phase II groundwater monitoring was performed in July 2012 and January 
2013.

• In situ chemical reduction (1SCR) in and around the concrete vault area was 
performed in October 2015. Post-ISCR groundwater monitoring was 
performed in May 2016, September 2016 and November 2017.



2. Issues Affecting Order Requirements

None.

3. Projects Completed This Quarter and Activities Scheduled for Next Quarter

During this quarter, the following projects were conducted and/or completed:

Work continued toward preparation of the CMS report.

The following activities are anticipated to be conducted over the next quarter:

• Further evaluation of the results of the ISCR pilot-test at the concrete vault;

• Continued preparation of a draft CMS; and

4. Percentage of Studies Completed

The East-West sub-slab depressurization system fan performance indicators 
(ammeters) were checked and indicated that the system was operating in a 
manner consistent with the design specifications and in accordance with the 
established operational parameters.

The Quarterly Status Report for the second quarter of 2018 was prepared and 
submitted to EPA and CDPHE on July 10, 2018.

Corrective Measures Study (CMS)

• Continued monitoring of the sub-slab depressurization system at the East- 
West Facility.
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A draft CMS Work Plan was prepared and submitted to EPA and CDPHE on 
November 7, 2011.
EPA and CDPHE comments on the draft CMS Work Plan were received on 
March 6, 2012.
A revised CMS Work Plan was submitted to EPA and CDPHE on April 6, 
2012.
EPA approval of the revised CMS Work Plan was received on September 13, 
2012.
Work on the CMS continued during the third quarter of 2018.



Task Description Percent Complete

1.1 100%

3.0 Indoor air monitoring 100%

5. Description and Summary of Findings

6. Actions Taken to Address Issues

7. Changes in Personnel

No changes in project personnel occurred during this quarter.

8. Results of Sampling and Testing

None.

100%
100%

100%
100%

Sewer line characterization
Northern property boundary

2.1
2.2

No issues affecting the performance of the work were identified this quarter and therefore 
no actions were necessary.

Drilling, soil sampling and monitoring well 
installation
Groundwater level measurements
Groundwater quality sampling and analyses

1.2
1.3

Based on the work completed to date, the following is an estimate of the percentage 
completion of each of the investigation tasks in the RFI Work Plan:

Monitoring of the East-West sub-slab depressurization system fan performance indicators 
(ammeters) indicates that the system was operating in a manner consistent with the 
design specifications and in accordance with the established operational parameters.

Quarterly Status Report
3rd Quarter 2018
Katzson Brothers 960 Vallejo St
10/10/2018
Page 5



ENGINEERING MANAGEMENT SUPPORT INC.

Telephone (303) 808-7227

October 10, 2018

ATTENTION: Ms. Linda Jacobson

Dear Ms. Jacobson,

Paul V. Rosasco/PTE.

Attachment

Distribution:

On behalf of Katzson Brothers, Inc. (Katzson), Engineering Management Support Inc. 
(EMSI) submits the attached status report for the third quarter of 2018 as required by 
paragraph XI of the Administrative Order on Consent, Docket No. RCRA-08-2007-0001. 
If you have any questions or desire additional information related to this status report or 
any other aspect of the project, please do not hesitate to contact me.

SUBJECT: Quarterly Status Report - Third Quarter 2018 
Katzson Brothers, Inc. 960 Vallejo St., Denver, CO

Colleen Brisnehan - CDPHE
Judy Koyama - East West Specialty Sauces
Richard Right - Katzson Brothers, Inc.
Elizabeth Temkin - Davis Graham & Stubbs, LLP

Sincerely,
ENGINEERING MANAGEMENT SUPPORT, Inc.

U.S. Environmental Protection Agency
Region VIII
1595 Wynkoop Street
Denver, Colorado 80202-1129
Mail Code: 8EPR-SR

25923 Gateway Drive
Golden, CO 80401



1. Actions, Progress and Status of Projects Undertaken Pursuant to the Order

Quarterly Status Report
Third Quarter 2018

Katzson Brothers 960 Vallejo St. Facility

The following is a summary of the activities, progress to date, and the status of the 
various investigations required pursuant to the RFI Work Plan:

This Quarterly Status Report (QSR) has been prepared by Engineering Management 
Support Inc. (EMSI) on behalf of Katzson Brothers, Inc. (Katzson) for the Resource 
Conservation and Recovery Act (RCRA) Facility Investigation (RFI) at Katzson’s 960 
Vallejo St, Denver, Colorado facility, as required by paragraph XI. A. of the 
Administrative Order on Consent, Docket No. RCRA-08-2007-0001 (the Order) and 
Section 6 of the RFI Work Plan. This quarterly status report covers the period from April 
through June 2018.

RFI Task 1.1 - Drilling, Soil Sampling and Monitoring Well Installation 
• This task was completed during the fourth quarter of 2006.

Groundwater sampling activities for site characterization required by the RFI 
Work Plan were completed during the third quarter of 2007.
Additional groundwater samples were collected and submitted for laboratory 
analyses in May and June 2009 prior to performance of the Phase I ISCO 
pilot-test.
Additional groundwater samples were collected in April 2010 and March
2011 in conjunction with the post-Phase I ISCO groundwater monitoring 
activities.
Groundwater samples were collected from the Phase II ISCO injection and 
monitoring points in September 2011 prior to performance of the Phase II 
ISCO injection.

This task was completed during the first quarter of 2008.
Additional groundwater level measurements have been collected in 
conjunction with various groundwater monitoring events listed below.
Additional water level measurements were collected on November 13, 2013 
from groundwater monitoring wells and ISCO injection and monitoring points 
located on the Katzson (960 Vallejo St) and East-West Specialty Sauces, Inc. 
(East-West) [950 Vallejo St] properties.

RFI Task 1.2 - Groundwater Level Measurements

RFI Task 1.3 - Groundwater Quality Sampling and Analysis
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RFI Task 2.2 - Northern Property Boundary
• A Phase I ISCO pilot test was conducted in August 2009. Extensive 

monitoring for both the presence of oxidant and groundwater quality was 
performed subsequent to the test, including post-ISCO groundwater 
monitoring performed in March 2011.

Groundwater samples were collected from the Phase 11 ISCO injection and 
monitoring points, the Phase I injection and monitoring points, and the site 
groundwater monitoring wells in July 2012 as part of the post-Phase II ISCO 
pilot test groundwater monitoring event.
Groundwater samples were collected from selected Phase II ISCO injection 
and monitoring points in January 2013.
A groundwater sample was collected from new monitoring well MW-10 on 
August 1, 2013.
As part of the Railroad Scale Pit Vault Corrective Action, baseline (prior to 
treatment by In-Situ Chemical Reduction [ISCR]) groundwater samples were 
collected on October 18 and 24, 2015 from groundwater monitoring wells 
MW-6 and MW-10 and injection wells 21-1, 21-4, 61-1,61-2, 61-3, 61-4, 61-5 
61-7, 61-8, 61-9 and 61-10 (Note: injection point 61-6 was dry).
Groundwater samples were collected post-lSCR on May 3-4, 2016 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC). Injection point 61-5 was not sampled 
because it is located under the impermeable membrane cover and an access 
port has yet to be constructed. Also, there was insufficient water in 2M-I and 
61-6 to collect samples for all parameters.
Groundwater samples were collected post-lSCR on September 29, 2016 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC). Injection point 61-8 was not sampled 
because it was dry. Also, there was insufficient water in 2M-1,61-1, 61-3, 61- 
6, 61-7, and 61-10 to collect samples for all parameters.
Groundwater samples were collected post-ISCR on March 17, 2017 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC). Injection point 61-3 and 61-8 were not 
sampled because they produced insufficient water for collection of samples. 
Groundwater samples were collected post-ISCR on November 13, 2017 and 
analyzed for VOCs, sulfate, sulfite, total (unfiltered) iron, dissolved (filtered) 
iron, and total organic carbon (TOC); however, insufficient water was 
produced from some of the injection points to allow for completion of all of 
the analyses. Furthermore, injection point 61-6 and 61-8 were not sampled 
because they produced insufficient water for collection of samples.

RFI Task 2.1 - Sewer Line Characterization
• This task was completed during the second quarter of 2008.
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RCRA Facility Investigation (RFI) Report
• The final RFI report was prepared and submitted to EPA and CDPHE on 

August 10, 2011.
• EPA approved the RFI report on August 25, 2011.

Public Participation Plan
• Contact information and a fact sheet have been sent to adjacent property 

owners. Interviews have been conducted with some of the adjacent property 
owners and with the City and County of Denver.
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RFI Task 3.0 - Indoor Air Monitoring
The indoor air and sub-slab sampling activities were completed and the data 
were reported in the first quarter of 2007.
A new heating, ventilation, and air conditioning (HVAC) was installed in July 
2012 to increase the air-exchange rate within the office areas of the Katzson 
building. Additional indoor air sampling was conducted over a 24-hour 
period on August 25-26, 2012.
Indoor air sampling was conducted at the East-West facility in January 2013. 
Active sub-slab depressurization systems (ASSDSs) were installed in July and 
crack sealing was performed in July and August 2013 at the East-West facility 
in accordance with the June 5, 2013 Work Plan for Additional Work at the 
Katzson facility.
Vacuum performance measurements for the ASSDSs were collected on 
November 17, 2013.
Indoor air sampling was conducted at the East-West facility in December 
2013.
Additional indoor air sampling was conducted at the East-West facility in 
March 2014.
Indoor air sampling was conducted within the offices of the Katzson building 
over a 24-hour period on March 12-13, 2016.
Additional indoor air sampling was conducted at the East-West facility on 
March 15-16,2017.
Indoor air sampling was conducted at the offsite property to the north.

• A Phase II ISCO pilot test was conducted in October 2011. Pre-Phase II 
ISCO test groundwater monitoring was conducted in September 2011. Post
Phase Il groundwater monitoring was performed in July 2012 and January 
2013.

• In situ chemical reduction (ISCR) in and around the concrete vault area was 
performed in October 2015. Post-ISCR groundwater monitoring was 
performed in May 2016, September 2016 and November 2017.
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2. Issues Affecting Order Requirements

None.

3. Projects Completed This Quarter and Activities Scheduled for Next Quarter

During this quarter, the following projects were conducted and/or completed:

• Work continued toward preparation of the CMS report.

The following activities are anticipated to be conducted over the next quarter:

• Further evaluation of the results of the ISCR pilot-test at the concrete vault;

• Continued preparation of a draft CMS; and

4. Percentage of Studies Completed

Corrective Measures Study (CMS)

• Continued monitoring of the sub-slab depressurization system at the East- 
West Facility.

• The East-West sub-slab depressurization system fan performance indicators 
(ammeters) were checked and indicated that the system was operating in a 
manner consistent with the design specifications and in accordance with the 
established operational parameters.

• The Quarterly Status Report for the second quarter of 2018 was prepared and 
submitted to EPA and CDPHE on July 10, 2018.
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A draft CMS Work Plan was prepared and submitted to EPA and CDPHE on 
November 7, 2011.
EPA and CDPHE comments on the draft CMS Work Plan were received on 
March 6, 2012.
A revised CMS Work Plan was submitted to EPA and CDPHE on April 6, 
2012.
EPA approval of the revised CMS Work Plan was received on September 13, 
2012.
Work on the CMS continued during the third quarter of 2018.
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Task Description Percent Complete

1.1 100%

Indoor air monitoring3.0 100%

5. Description and Summary of Findings

6. Actions Taken to Address Issues

7. Changes in Personnel

No changes in project personnel occurred during this quarter.

8. Results of Sampling and Testing

None.

1.2
1.3

100%
100%

2.1
2.2

Drilling, soil sampling and monitoring well 
installation
Groundwater level measurements
Groundwater quality sampling and analyses

No issues affecting the performance of the work were identified this quarter and therefore 
no actions were necessary.

Sewer line characterization
Northern property boundary

Based on the work completed to date, the following is an estimate of the percentage 
completion of each of the investigation tasks in the RFI Work Plan:

Monitoring of the East-West sub-slab depressurization system fan performance indicators 
(ammeters) indicates that the system was operating in a manner consistent with the 
design specifications and in accordance with the established operational parameters.

100%
100%
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